


Targets 

�  Site wide power outage on late 
Friday. 
�  No refrigerator power caused 

both our targets to vent! 

�  Target control computer is on 
UPS so venting was controlled 
and normal 

�  Plan to start tonight the process 
of  cooling down and filling the 
targets 



Drift chambers 

�  Implemented plan B for our 
spectrometer 

�  I-Beam extended to hold new 
St 1 and old St 1 

�  Thanks to PPD Mech 
Engineering & DDOD 
�  Bob Wands 

�  Wojciech Blaszynski 

�  Bill Gatfield 



Drift chambers status 
�  New St 1 

�  Broken wire removed from the chamber 
�  Can hold voltage with cathode at 1800V 

and guard wires at 900V 
�  Now flowing flammable gas 

�  “New” St 0 (Old St 1 chambers from Run 
2) 
�  New “old” St 1 drift chambers installed 
�  Additional cables made and labeled 
�  Chamber being cabled up 
�  Survey yet to be done 

�  St 2: 
�  Fully operational 

�  St 3+ & 3-: 
�  Fully operational 



D0 & D1 



Plan 

�  Complete cabling up the chambers by today afternoon 

�  Receive Operational Readiness Clearance (ORC) after 
sending the pictures of  cabled chambers 

�  Production beam this evening on solid targets 

�  Cryo-target cool down as soon as we get liquid Helium 


